GraniteFallsBr102Replacement (RC1622) Jim Weelborg 270-Day ENVS version - Biological Assessment - "Letter of No Effect” (No Formal Consultation Required)
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i 12/8 511 [ 1012 [ 315 | 816 [ 117 [ 619 | 1120 | 423 [ 9/24 225 [ 729 [ 12/30 | 62 [ 113 4/5
0 GraniteFallsBr102Replacement (RC1622) Jim Weelborg 270-Day ENVS version - 1276days  10/13/14 11/20/19 [R— ‘ ‘ — ‘ — ‘ e o ‘ — 1)
Biological Assessment - "Letter of No Effect” (No Formal Consultation Required) PE RW AD
1 Field Survey (By Snoco) 69 days 10/5/15 1/15/16
2 Topographic Base Map (By Snoco) 32 days 1/18/16 3/2/16 =]
3 STRUCTURAL - PRELIMINARY TASKS - Contract Phase 1B 122 days 3/4/16 8/24/16 R
4 Project Reinitiation Meeting 1 day 3/4/16 3/4/16 Pi—\
5 Geotechnical Input to Prelim Design Review 10 days 3/7/16 3/18/16 (—ﬁ
6 Draft Preliminary Review 21 days 3/7/16 4/4/16 L}%,
7 Geotechnical Input to 30% Struct Design & Const Sequence 10 days 3/21/16 4/1/16 @—7
8 Draft Design Report 12 days 4/5/16 4/20/16
9 AGENCY Comments 12 days 4/21/16 5/6/16 ﬁl
10 Finalize Bridge Geometry 12 days 5/9/16 5/24/16 T
11 Geotechnical Explorations 18 days 5/25/16 6/20/16 % D RA F
12 Thirty Percent Plans 22 days 5/25/16 6/24/16 ﬁf
13 AGENCY Comments 10 days 6/27/16 7/11/16 ﬁl
14 Finalize Reports and 30% Plans 32 days 7112/16 8/24/16 %
15 STRUCTURAL - CONSTRUCTION CONTRACT DOCUMENTS - Contract Phase 2 227 days 8/25/16 7/24/17 OTTEEETEI
16 60% PS&E 108 days 8/25/16 2/3/17 W
17 60% Substructure, structure, & wall plans including plan details 95 days 8/25/16 1/13/17 it i
18 60% Specifications Package 95 days 8/25/16 1/13/17
19 60% Design Submittal 1 day 117117 117117
20 60% Design Review 12 days 1/18/17 2/3117
21 90% PS&E 78 days 2/6/17 5/24/17
22 90% Substructure, structure, & wall plans including plan details 65 days 2/6/17 5/5/17
23 90% Specifications Package 65 days 2/6/17 5/5117
24 90% Design Submittal 1 day 5/8/17 5/8/17 Il
25 90% Design Review 12 days 5/9/17 5/24/17 @]
26 100% PS&E (AD Ready) 41 days 5/25/17 7/24/17 VT'-]
27 100% Substructure, structure, & wall plans including plan details 20 days 5/25/17 6/22/17 ;ﬁ]
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12/8 5/11 10/12 3/15 8/16 117 6/19 11/20 4/23 9/24 2/25 7/29 12/30 6/2 11/3 4/5
100% Specifications Package 20 days 5/25/17 6/22/17
100% PS&E Submittal 1 day 6/23/17 6/23/17 1
100% PS&E Review 10 days 6/26/17 7/10/17
Ad Submittal Package 10 days 711117 712417
ENVIRONMENTAL PERMITTING PHASE 236 days 8/25/16 8/4/17 = T
Critical Area Regulation (CAR) (County) 170 days 8/25/16 5/2/17
Prepare Critical Area Study/Mitigation Plan 150 days 8/25/16 4/4/17
Permit Submittal 20 days 4/5117 52117
CAR Certification 0 days 512117 512117 5/2/17 ILY
Shoreline Permit (State) 192 days 8/25/16 6/2/17 ¥ &
Prepare Shoreline Permit 95 days 8/25/16 1/13/17
Permit Submittal 97 days 117117 6/2/17
SEPA Checklist (State) 55 days 117117 4/4/17
Section 106 Historic Review & Tribal Consultation regarding visual quality (Federal) 55 days 117117 4/4/17
NEPA ECS Form (if Federal funds are obtained) (Federal) NOTE: Can be reduced 40 days 6/9/117 8/4117
from 160 days to 60 days if No Effect Letter on BA
Corps of Engineers Permit (Corps) (Federal) 85 days 4/5/17 8/3/17
Biological Assessment (BA) (Federal) NOTE: If No Effect Letter, time can be 60 days 5/M11/17 8/4117
reduced from 160 days to 60 days; full consultation requires 160 days.
Hydraulic Project Approval (HPA) (WDFW)  NOTE: This permit is not requested 50 days 5/11/17 7121117
until the BA and/or NEPA are in place and constructtion funding is assured.
NPDES Construction Stormwater General Permit 15 days 6/9/17 6/29/17
RIGHT OF WAY PHASE 483 days 10/13/14 9/16/16
Right of Way Plan 1 day 10/13/14 10/13/14
Appraisals 60 days 1/4/16 3/29/16
Negotiations 90 days 3/30/16 8/4/16
RW Certification (QPR: RW Complete) 30 days 8/5/16 9/16/16
CIVIL - DESIGN PHASE 208 days 8/25/16 6/26/17
60% Project Development (QPR: 60% Complete) 96 days 8/25/16 117117
90% Project Development 67 days 2/6/17 5/9/17
100% Project Development 22 days 5/25/17 6/26/17
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J
o 12/8 5/11 10/12 3/15 8/16 117 6/19 11/20 423 | 9/24 2/25 7/29 12/30 6/2 11/3 4/5
ADVERTISEMENT PHASE 113 days 8/7/17 1/22/18
Construction Obligation (Fed Funds 16 days 8/7/117 8/28/17
g Y

AD DATE (QPR: Advertisement) 0 days 8/28/17 8/28/17 8/28/17 €~ 4 8/15/18

Bid Period ending at Bid Opening 22 days 8/29/17 9/28/17
Bid Opening ending at Contract Award (QPR: Contract Awarded) 40 days 9/28/17 11/28/17
PE/CE Transition, Contract Execution and Notice to Proceed 36 days 11/29/17 1/22/18
CONSTRUCTION PHASE 460 days 1/23/18 11/20/19
Construction Phase (QPR: Open to Traffic) 460 days 1/23/18 11/20/19
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